BURKE GILMAN TRAIL LOCKS TO Nw 60™
CONTRACTOR’S PRELIMINARY WORK PLAN

MidMountain Contractors (MMC) will attempt to minimize impacts to typical traffic
flows and pedestrian pathways. Bicycles will need to share the road with the
vehicular traffic until completion of the new trail.

The first step of the construction process will narrow the existing traffic lanes
and move them toward the east shoulder to their permanent location. Re-striping
the existing pavement and installing a new concrete curb on the west shoulder
will complete this work.

Installation of the new curb line will also involve new concrete driveway aprons to
access the new road width. Access to parking areas will be maintained at all
times, although the entrance to individual locations may shift north or south for
several days at atime to avoid the work zone.

20 PARKING SPACES along Seaview Ave from the overhead railroad trestle to
NW 60" Street will be maintained at all times per our agreement with the City of
Seattle. The new curb line will have four driveways along this stretch of road and
we will provide five (5) parking spaces adjacent to each. At times we will try to
allow extra spaces, particularly during holiday times, but please do not park in
other open areas without first discussing it with MidMountain by meeting on site
or calling the Community Liaison.

During the curb and lane work along 54" and Seaview Ave, MMC utility crews will
be installin% new underground drainage structures in the intersection of Seaview
and NW 60", This is in preparation of repaving the entire intersection with
concrete panels and track crossings. New RR signals will also be installed. Our
goal is to keep traffic flowing in both directions at all times during the concrete
work, so detours will move traffic along different routes through the construction
as it progresses.

Following the completion of a new curb line, Seattle City Light (SCL) will be
allowed to utilize the entire site for three (3) months to install new power poles
and street lighting along most of the roadway.

Other portions of the construction process that do not interfere with SCL work
will be performed by MMC and our subcontractors during this time:

? Remove and replace paving along the H.M. Chittenden Locks parking lot,
since this is considered their slow season. This will also include new RR
crossing signals at 32" Ave NW, sidewalk and Trail paving. This segment
will continue north to the walkway in front of The Canal restaurant location.



? Install a new water main for the residents along the access road from the
Canal Restaurant to the 5500 Block and then cross the tracks and continue
north on the east side another 400’. This work will not be started until after
the first of January so that it does not interfere with your holiday access.

? Widen the existing shoulder at the overhead RR trestle by installing a
block wall north and south of the existing concrete support column and
filling behind the new wall with structural fill.

After Seattle City Light is finished with their pole relocation project, MMC will
begin to install planter strip along the new curb, followed by 6’ concrete sidewalk
and 10’ asphalt for the Burke Gilman Trail surface.

The last phase will include a second planter strip behind the asphalt trail and
completion of new gravel parking facilities north of the RR trestle.

Please Note: The sequence of events described is our preliminary schedule and many factors may
change the dates or sequence of events. Inclement weather, unknown underground conditions,
archeological finds, or other circumstances may alter or delay portions of this project. Any
significant changes will be presented in the weekly flyer, available at a site kiosk, and during the
periodic community meeting.
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WE ARE LOOKING FORWARD TO WORKING WITH
THE BALLARD COMMUNITY AND CREATING A
DYNAMIC PORTION OF THE BURKE GILMAN TRAIL
FOR ALL TO USE.

THANK YOU FOR YOUR COOPERATION!



